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ESTIMATE RUN 08/31/2005

ESTIMATE SUMMARY 08:08:35

CONTID: C15031R        ESTIMATE NO: 0003 PROG 1999

PCN: 15031R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CRAIG TO HAYDEN PERCENT TIME:

PROJECT NO: NH 0402-067                   

CRAIG TO HAYDEN

NAME OF ROAD: SH 40

PROJECT COUNTIES: ROUTT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 08/31/2005 DATE TIME STARTED 04/25/2005

2273 RIVER ROAD DATE LET 03/31/2005 DATE WORK BEGAN 06/20/2005

 DATE AWARDED 04/08/2005 DATE TIME STOPPED 08/14/2005

 DATE CONTRACT EXECUTED 04/22/2005 DATE ACCEPTED 08/14/2005

GRAND JUNCTION CO 81505     970-243-4900 DATE NOTICE TO PROCEED 04/25/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,049,444.75 PARTICIPATING $ $ 450,842.22

AWARD PROJECT AMT: 1,082,725.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,228.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.12

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8/15/2005 ??:??:??

8/15/2005 ??:??:??

99.94%

650.00

450,842.22

450,842.22

449,614.20

$

$

$

$

1,048,794.75

0.00

1,048,794.75

0.00

1,048,794.75

-16,240.88

0.00

1,032,553.87

0.00

AMOUNT DUE 1,032,553.87 449,614.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 449,614.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MOFFAT

112.0
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PCN: 15031R-BID   ESTIMATE RUN 08/31/2005

PROJECT: NH 0402-067                   ESTIMATE NO: 0003 08:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF END ANCHORAGE 30.000 30.000

EACH 0.000 0.00

215.00000 30.000 6,450.00

202-01300  
 

0010 *MODIFY GUARDRAIL 612.500 612.500

LF  0.000 0.00

13.25000 612.500 8,115.63

210-04030  
 

0015 AGGREGATE BASE COURSE (BLOTTER MATERIAL) 0.000 0.000

TON 0.000 0.00

15.00000 0.000 0.00

304-09055  
 

0020 *HEATING AND SCARIFYING TREATMENT 222,524.000 222,524.000

SY  0.000 0.00

1.60000 222,524.000 356,038.40

405-00000  
 

0025 *COVER COAT MATERIAL (TYPE I) 290,539.000 0.000

SY  290,539.000 197,566.52

0.68000 290,539.000 197,566.52

409-01015  
 

0030 EMULSIFIED ASPHALT (RAPID-SETTING)(POLYMERIZED) 495.740 0.000

TON 495.740 116,498.90

235.00000 495.740 116,498.90

411-10258  
 

0035 EMULSIFIED ASPHALT (MEDIUM-SETTING)(POLYMERIZED) 74.520 0.000

TON 74.520 31,671.00

425.00000 74.520 31,671.00

411-10259  
 

0040 *ASPHALT REJUVENATING AGENT 6,920.000 6,920.000

GAL 0.000 0.00

2.50000 6,920.000 17,300.00

411-90010  
 

0045 *END ANCHORAGE (FLARED) 30.000 30.000

EACH 0.000 0.00

1,975.00000 30.000 59,250.00

606-02005  
 

0050 *MOBILIZATION 1.000 0.903

L S 0.097 10,476.00

108,000.00000 1.000 108,000.00

626-00000  
 

0055 PUBLIC INFORMATION SERVICES 1.000 0.625

L S 0.375 1,950.00

5,200.00000 1.000 5,200.00

626-01000  
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PCN: 15031R-BID   ESTIMATE RUN 08/31/2005

PROJECT: NH 0402-067                   ESTIMATE NO: 0003 08:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *EPOXY PAVEMENT MARKING 858.000 0.000

GAL 858.000 51,909.00

60.50000 858.000 51,909.00

627-00005  
 

0065 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

138.000 0.000

SF  138.000 2,035.50

14.75000 138.000 2,035.50

627-30405  
 

0070 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

132.000 0.000

SF  132.000 1,419.00

10.75000 132.000 1,419.00

627-30410  
 

0075 *FLAGGING 1,072.500 742.000

HOUR 330.500 7,271.00

22.00000 1,072.500 23,595.00

630-00000  
 

0080 *PILOT CAR OPERATION 132.100 0.000

HOUR 132.100 5,019.80

38.00000 132.100 5,019.80

630-00001  
 

0085 *TRAFFIC CONTROL INSPECTION 17.000 11.000

DAY 6.000 528.00

88.00000 17.000 1,496.00

630-00007  
 

0090 *TRAFFIC CONTROL MANAGEMENT 30.000 19.000

DAY 11.000 5,280.00

480.00000 30.000 14,400.00

630-00012  
 

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 2.000

EACH 18.000 1,170.00

65.00000 20.000 1,300.00

630-80341  
 

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 9.000

EACH 51.000 4,590.00

90.00000 60.000 5,400.00

630-80342  
 

0105 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 1.000 6,000.00

6,000.00000 2.000 12,000.00

630-80355  
 

0110 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 0.000

EACH 2.000 120.00

60.00000 2.000 120.00

630-80363  
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PCN: 15031R-BID   ESTIMATE RUN 08/31/2005

PROJECT: NH 0402-067                   ESTIMATE NO: 0003 08:08:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 10.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80364  
 

0120 *TRAFFIC CONE 275.000 62.500

EACH 212.500 2,337.50

11.00000 275.000 3,025.00

630-80380  
 

0125 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 1.000 5,000.00

5,000.00000 1.000 5,000.00

630-80510  
 

0130 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0135 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0140 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $450,842.22 1,032,809.75CURRENT AMT 1,033,459.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0150 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012  
 

0155 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

985.00000 1.000 985.00

620-00020  
 

CAT 0400 $0.00 15,985.00CURRENT AMT 15,985.00 $$

PROJECT TOTAL 450,842.22 $ 1,048,794.75CURRENT AMT 1,049,444.75 $$


